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United States Environmental Protection Agency 
Region HI 

POLLUTION REPORT 

Date: Wednesday, June 20,2007 

From: Dominie Ventura 
V SDMS DocID 2210726 

Subject: 
continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRISID#: 

43 
6/11 - 6/15 2007 
1/31/2006 
1/31/2006 

Site#: 
DO.#: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
Woik Mission Statement: 

% 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole, Site, as defined in EPA's 
geophysical study. , 

Current Activities 
USA Environmental under sub contract to GES continues to work the mag and dig approach, within 
Phase I. Two teams of 5 people are separated under the MSD of200ft. USA continues to mag and 
dig grids and perform individual grid QC., The QC'd grid is then forwarded onto EPA for final 
QA. EPA - Start UXO tech continues to oversee USA mag and dig performance and completes 
final QA grid analysis as per SOP. Each grid receives individual signoffby USA, GES, Start and 
finally the EPA OSC. 

Phase I geographical area consists of the lo w density grids surrounding the fireholes. It is estimated 
that there are 30 to 35 remaining Phase I grids. ; 

The following stats apply since remobilization occurred oh April 24,2007: 
1. Total Grids Cleared Gov't QA: 18 
2. Total digs (anomalies): 21,188 
3. Total MEC found: 1695 (MEC items include detonators,grenade fuze,blasting caps,tracer 
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elements, incendiary bomblets, flares etc. etc.) 
4. Total MD found: 6591bs. > - , 
5. Scrap metal found: 5021bs 

Specific grids that were worked and passed QA this reporting period included H2b and G5b. Grids 
worked and that did not get completed included grid G5a, J4c, and I2a. 

FQSC authorized procurement of 1 Oft popup tents for the two work teams within the grids. This 
item will provide a shade area for site workers to obtain reprieve ftom the oppressive sun. Heat 
stress is routinely and carefully monitored as per site health and safety plan. 

GES completed construction of the water recharge basin to support water needs for upcoming 
Phase II soil washing activities. The basin was located within Clean grids along the eastern line of 
the site. 

Site personnel continue to communicate and coordinate with neighboring ATK to ensure protection 
of site personnel during ATK batch testing operations. ^ 

FOSC continues to conduct weekly project management meeting/conference call, which includes 
EPA, MDE, Start, GES, USA and RMC both field components and their offices. It is anticipated 
that the week of July 4 will be an off week for all site personnel and that Phase II activities may 
initiate after site work commences end of July. 

www.epaosc.org/elktonfarmfirehole 
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